Datum	Teamlid	Domein
		DES
17/09/2017	Pieter	_
28/09/2017	Pieter	DES
08/10/2017	Pieter	DES
12/10/2017	Pieter	DES
13/10/2017	Pieter	DES
07/11/2017	Pieter	DES
13/11/2017	Pieter	DES
14/11/2017	Pieter	DES
16/11/2017	Pieter	DES
19/11/2017	Pieter	DES
20/11/2017	Pieter	DES
20/11/2017	Pieter	DES
21/11/2017	Pieter	DES
23/11/2017	Pieter	DES
??	Pieter	DES
04/12/2017	Pieter	DES
05/12/2017	Pieter	DES
05/12/2017	Pieter	DES DES
11/12/2017	Pieter	DES
18/12/2017 19/12/2017	Pieter Pieter	DES
22/12/2017	Pieter	DES
31/01/2018	Pieter	DEV
01/02/2018	Pieter	DEV
02/02/2018	Pieter	DEV
12/02/2018	Pieter	DEV
23/03/2018	Pieter	DES
26/03/2018	Pieter	DEV
27/03/2018	Pieter	DEV
28/03/2018	Pieter	DEV
29/03/2018	Pieter	DEV
02/04/2018	Pieter	DEV
07/04/2018	Pieter	DEV
07/04/2018	Pieter	DEV
10/04/2018	Pieter	DEV
14/04/2018	Pieter	DEV
15/04/2018	Pieter	DEV
17/04/2018	Pieter	DEV
21/04/2018	Pieter	DEV
22/04/2018	Pieter	DEV
24/04/2018	Pieter	DEV
28/04/2018	Pieter	DEV
29/04/2018	Pieter	DEV
01/05/2018	Pieter	DES
05/05/2008	Pieter	DEV
06/05/2018	Pieter	DEV
08/05/2018	Pieter	DEV

12/05/2018	Pieter	DEV
13/05/2018	Pieter	DEV
15/05/2018	Pieter	DES
16/05/2018	Pieter	DES
17/05/2018	Pieter	DES
18/05/2018	Pieter	DES
19/05/2018	Pieter	DES
22/05/2017	Pieter	DES
27/07/2018	Pieter	DES
28/07/2018	Pieter	DES
03/08/2018	Pieter	DES
17/08/2018	Pieter	Des
TOTAL		

Taak	
Searching Themz BAP	
DEADLINE: Theme BAP	
Search for external promotor	
Subject BAP submitted (without research employee's consensus)	
DEADLINE: Filing topic BAP & external promoter found (BAPMMP_01 & BAPMMP_02)	
Subject BAP disapproved	
DEADLINE: BAPMMP_03	
inkering subject BAP	
Appointment Mr Wullaert (research assistant) New subject	
Start literature study BAP	
Big Update Timesheet	
Continuation literature study	
Continuation literature study	
Appointment 1 with External Promoter (BAPMMP_03)	
Submit printed version UPDATE BAPMMP_01, BAPMMP_02 & BAPMMP_03	
Continuation literature study	
Continuation literature study	
xpert interview Breach Waeghe	
DEADLINE: BAPMMP_04	
Continuation literature study	
Appointment 2 with External Promoter (BAPMMP_04)	
DEADLINE: BAPMMP_05	
Set up environment / emulator for react native	
Reading upon React library	
Creation of own project in react => deeper introduction to react	
Creation of react native - conference APP react	
Meeting with my external Mentor	
RESET of project Tabnavigation start agenda	
Continuation Agenda	
Set up Stack Navigation Agenda / Floors - Debugging	
DetailPage of Meetings - Debugging	
Navigation Floor Plans Tab	
Creation Building Json	
Building Overview in floors menu	
loor plans stack navigation	
ewriting parts of the routing	
Google maps React pakage init	
Google maps React pakage install	
Google maps React pakage problem solving	
Google maps React pakage WORKING! bugfixing	
Placing floor plan on Google maps	
oading Icon on init	
Bug fixing Calander app	
nit ProductieDossier	
loor plan on Google maps	
loor plan on Google maps	
loor plan on Google maps / Pins init	

Edit building JSON / Map pins faciliteiten op vloerplan

Map pins faciliteiten op vloerplan

Writing ProductieDossier

Writing ProductieDossier

Writing ProductieDossier

Academische poster

finishing up / Printing

DEADLINE: Indienen BAP

Creating new poster

Creating new poster

Expert interview Bastiaan Smis + adding it to my bap

Finishing up / Printing

Tijd (in uur)
1
0
3
0
0
0
0 3
1
4
1
5
6
4
0 6
4
4
0
2
3
0
4
4
8
4
3
4
8
5
6
2
2
5 6 2 2 4 2
2
3
5
8
8
5
6 6
8
4
4
4
4
7

Deadline Event

3
5
10
2
2
6
4
4 0
5
5
6
8
224